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1.  INTRODUCTION 
This  is  a  progress  report  on  the  work  carried  out  by  the  Commission  in  2005  on  the 
development of the Visa Information System (VIS). It also sets out the timetable for future 
activities. 
It  is  the  second  report
1  presented  by  the  Commission  to  the  Council  and  the  European 
Parliament in accordance with Article 6 of Council Decision No. 2004/512/EC of 8 June 2004 
on the development of the Visa Information System (VIS)
 2. 
In  this  decision,  the  Council  has  mandated  responsibility  for  developing  VIS  to  the 
Commission, assisted by the SIS II Committee
3 composed of representatives of the Member 
States, whereas the national systems shall be adapted and/or developed by the Member States. 
2.  PROJECT STATUS 
2.1.  Progress during the period under review 
The VIS Project is divided into three phases. Phase 1 (Detailed Design) will deliver all the 
documents necessary to fully describe the VIS from a technical perspective. The system will 
be developed and deployed during phase 2 (Development). Finally, during phase 3 (Migration 
and  Integration)  Member  States  will  connect  their  national  systems  to  the  VIS  central 
database. The project was in phase 1 during the current reporting period. 
2.1.1.  Development of Central System 
The target is to have the central system developed and tested by the end of October 2006. 
From that point onwards the central system becomes available for testing with the national 
systems. 
The main development contractor was expected to produce the following set of deliverables 
which define the system to be developed during phase 1 of the project: 
•  Interface Control Document (ICD). The ICD describes how Member States can connect to 
and use the VIS. Member States unanimously agreed on 18 October 2005 that the ICD 
revision 1.5 was sufficient to continue work on their national implementations for the next 
six months. ICD revision 1.6 is planned for the beginning of 2006 
•  Detailed specifications (DTS). This document contains the technical specifications which 
describe the technical and functional details of the central system. The Member States’ 
parts of the DTS were being finalised during the reporting period and were to be put to 
Member States for their agreement in the beginning of 2006. 
                                                 
1  For the first report see the Commission staff working paper of 4 March 2005 on the development of the 
Visa Information System (VIS), SEC (2005) 339. 
2  OJ L 213 of 15.6.2004, p. 5. 
3  Set-up by Article 5 (1) of Regulation No 2424/2001 (OJ L 328, 13.12.2001, p. 4)  
EN  - 4 -    EN 
•  Both the ICD and Member States’ parts of the DTS are fundamental design documents for 
the  development  of  the  national  and  central  systems  and,  as  such,  presented  no  little 
challenge  in  their  development.  During  the  period  under  report  the  ICD  and  Member 
States’ parts of the DTS were worked on intensively by Commission services, the main 
development contractor and the quality assurance contractor. Within the SIS II Committee 
framework, the Member States were also closely involved in reviewing the deliverables, 
including a two day review workshop in May 2005.  
•  Security deliverables. The three security deliverables (Protection Profile, Security Plan and 
Risk  Analysis)  were  developed  very  carefully  in  the  period  under  report  and  a 
comprehensive  set  of  security  measures  has  been  produced.  The  documents  had  been 
finalised and were in the contractual acceptance process at the end of the period under 
report. It was intended to propose them for agreement in the comitology framework early 
in 2006. 
2.1.2.  Site Preparations 
There  remained  two  significant  outstanding  technical  difficulties  related  to  the  physical 
conditions at the planned CU site during the development (Strasbourg) (namely, the capacity 
of the existing air conditioning system and the sufficiency of the power supply to the site). 
The  extent  of  these  deficiencies  only  became  apparent  at  a  late  point  in  the  process. 
Modifications to cater for the VIS (and SIS II) installations would require significant work to 
be carried out on site. Commission services and the French authorities are working closely 
together to resolve the outstanding issues and it is expected to reach a satisfactory outcome 
early in 2006. 
2.1.3.  Network 
The scope of the VIS project includes the provision of a wide area communications network, 
meeting the requirements of availability, security, geographical coverage and level of service, 
to allow the national and central systems to communicate. It was aimed to have the contract 
for network services concluded by the end of the period under report. 
During  the  reporting  period  Commission  services  identified  and  elaborated  the  network 
requirements. The s-Testa network was identified as the optimum choice and a call for tender 
for s-Testa network services was issued in accordance with the global schedule, with the aim 
of having the contract for services concluded at the beginning of 2006. However, this timing 
for  the  contract  for  services  will  not  now  be  possible  due  to  difficulties  in  the  award 
procedure. 
2.1.4.  National Planning and coordination 
Each month a Working Group meeting for the Member States’ National Project Managers 
(NPM) is organised by  the Commission’s VIS  Team within the  framework of the SIS  II 
Committee. The purpose of the NPM meetings is to deal with detailed planning issues, risks 
and activities both on the central and national project levels. 
During the reporting period Commission services developed, in consultation with the Member 
States, a new reporting mechanism to provide regular detailed updates on the status of the 
national projects, with a view to having a clearer picture of their state of development. The 
Member States now provide updates on progress in their national projects on a monthly basis  
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within the SIS II Committee framework. Each Member State reports progress on a set of key 
milestones for the national projects and these are derived from the global project schedule. 
Some  of  the  national  project  milestones  depend  solely  on national factors  and  others  are 
related to progress in the central project. The development of this reporting mechanism has 
enhanced the quality, consistency and usefulness of the information available. 
The state of progress of the national projects varies between the Member States, with some 
being more advanced in their projects than others. This is to be expected given the variations 
in circumstances between the Member States. During the reporting period good progress has 
been made in the national projects when looked at overall. However, Commission services’ 
assessment at the end of the reporting period, based on information provided by the Member 
States was that: eleven Member States should be ready on time, though for seven of them with 
very  little  time  to  spare;  four  Member  States  are  in  time  for  the  majority  of  the  key 
milestones, but cannot be on time for one of them; four Member States can meet half of the 
key milestones; two Member States cannot meet the majority of the key milestones and four 
Member States cannot meet any of the key milestones (see annex 1). 
2.1.5.  System Acceptance 
System acceptance refers to a phase in which the central system and the Member States’ 
systems test whether the exchange of messages functions as required. These tests do not use 
real data and are not performed in an operational environment. The test plan elaborates in 
detail the approach and schedule for testing the compliance of the central system with its 
specifications and also for ensuring that national systems and the central system exchange 
messages correctly through the interface defined in the ICD. Although not finalised by the end 
of the reporting period, agreement on the Test Plan was expected to be reached early in 2006. 
2.1.6.  Migration and Integration and roll-out to Consular posts 
VISION migration (from using SISNET to using the s-Testa network) is planned to start for 
the  Member  States,  which  currently  use  the  VISION  network.  Once  this  migration  is 
completed, the recent Member States will then integrate with the new network, subject to the 
legal  preconditions.  There  is  a  risk  however  that,  if  some  of  the  Member  States  which 
currently use the VISION network were not able to switch to the new network in time, the 
recent Member States would not be able to use VISION. 
According  to  the  Council  conclusions  of  2  December  2005,  the  implementation  of  all 
functionalities  (including  biometrics)  should  start  in  North  Africa  in  early  2007.  In 
preparation  for  this  roll-out,  a  pilot  project  for  the  capture,  storage  and  verification  of 
biometric data from visa applicants (BIODEV), led by the French and Belgian governments, 
commenced  in  March  2005.  The  project  intended  to  demonstrate  how  to  facilitate  the 
implementation of the VIS at Member States’ consulates and border crossings through the 
setup of common enrolment facilities or other consular cooperation initiatives. First findings 
were released at the end of April and pertained to two consular posts (Bamako and Colombo) 
and a small number of Schengen entry points. 
The  migration  and  integration  plans  were  in  the  acceptance  procedure  at  the  end  of  the 
reporting period. It was intended, however, that they would be accepted early in 2006.  
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2.1.7.  Legal proposals 
On 28 December 2004 the Commission adopted a proposal for a Regulation of the European 
Parliament  and  of  the  Council  concerning  the  Visa  Information  System  (VIS)  and  the 
exchange of data between Member States on short-stay visas
4. Once adopted by the Council 
and  the  European  Parliament  (co-decision)  the  Regulation  will  give  the  Commission  the 
mandate  to  set  up  and  operate  the  VIS,  and  establish  procedures  and  conditions  for  the 
exchange  of  data  between  Member  States  on  short-stay  visa  applications.  The  data  to  be 
processed in the VIS shall include not only alphanumeric data and photographs but also, in 
order to ensure exact verification and identification, applicants’ fingerprint data.  
Discussions on the above-mentioned proposal are continuing within the two institutions
5, 
6. In 
November 2005 the Commission presented a proposal for a Council Decision concerning 
access for consultation of the VIS by the authorities of Member States responsible for internal 
security and by Europol for the purposes of the prevention, detection and investigation of 
terrorist offences and of other serious criminal offences
7.  
2.2.  Results expected during the next reporting period (January to December 2006) 
In accordance with the global project schedule during the coming year, the development of 
the  central  system  should  have  made  significant  progress  and  be  nearing  completion.  In 
addition, the site preparations should be finished and the technical infrastructure should be 
installed The contract for network services should be finalised early in 2006 and the required 
network  connections  should  be  at  an  advanced  stage.  Member  States  should  have  made 
important  progress  on  their  respective  national  projects  and  be  in  the  final  stages  of 
developing their national systems.  
2.3.  Commission project management 
2.3.1.  Scope management 
Technical specifications and the design of VIS are based on the Council conclusions of 19 
February 2004
8 and the Council Decision No. 2004/512/EC of 8 June 2004 establishing the 
Visa Information System (VIS).  
2.3.2.  Planning and budget 
Council conclusions of 17 February 2005
9 brought forward the functionalities for processing 
biometric data in the VIS from the end of 2007 to the end of 2006. Therefore, the processing 
of alphanumeric data, photographs, and biometrics has been combined into one step with the 
aim of implementation into the VIS by 31 December 2006. This means that project planning 
has had to include biometrics, which has made the schedule for implementation by end 2006 
                                                 
4  COM(2004) 835 final 
5  OJ C 181 of 23.7.2005, p.13 
6  WP 110 published on 
http://europa.eu.int/comm/justice_home/fsj/privacy/workinggroup/wpdocs/2005_en.htm 
7  COM(2005) 600 final of 24 November 2005 
8  Council Conclusions on the development of the VISA Information System (VIS) of 19 February 2004, 
6535/04, VISA 33, COMIX 111 
9  Council conclusions on the inclusion of biometric data in visas and residence permits of 17 February 
2005, ST 6492/05, VISA 44, COMIX 127  
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extremely tight. A call for tender for a Biometric Matching System was launched in spring 
2005. Signature of the framework contract, as well as the specific contract for the VIS-BMS is 
foreseen for autumn 2006. 
The project is currently within the original budget forecast. Budget appropriations for the VIS 
have been secured from 2005 until the end of the project.  
2.3.3.  Synergy with SIS II 
Synergy between the VIS and the SIS II has been achieved by having both projects combined 
in the same call for tender and sharing the same technical infrastructure. 
The Council Conclusions of 19 February 2004 on the development of the VIS stipulate that 
the technical and financial impact of a connection between the SIS II and the VIS should be 
further assessed and implemented, if justified by synergy benefits. In the period under report a 
study  on  SIS  II-VIS  connectivity  was  finalised  and  this  investigated  various  technical 
scenarios for such connectivity. The study concluded that central connectivity provided a high 
level of synergy at the financial and technical levels. The Council’s Article 36 Committee 
decided in October 2005 that connectivity between the two systems should be established 
centrally  after  the  systems  become  operational.  Commission  services  reopened  the 
examination of various technical options that could allow the reciprocal access of SIS II and 
VIS data, while keeping the storage and access of data separate. 
2.3.4.  Risk management  
Risks refer to issues which are not completely in the control of the project stakeholders and 
which have the potential to impact on the schedule or outcome of the project. In accordance 
with best practice the project risks are identified, assessed and monitored on an ongoing basis 
within three risk logs. 
Risk management is firstly performed by the main development contractor who assesses the 
risks that the part of the VIS project with which they have been entrusted (development of 
central system and NI, provision of support and training services) will not be delivered on 
time or within budget or that it will not be of the required quality. These risks are constantly 
being reviewed both by the Commission’s project team and by the contractor. 
The Member States also monitor, in a similar way and on an ongoing basis, risks at their 
national project level. The Member States’ identify both risks which they “own”, that is issues 
which arise within the confines of their national projects, and risks which they do not entirely 
“own”, that is, issues within their national projects which may depend on progress at the 
central level. 
Finally, Commission services assess the overall risks to the project (global project risks), 
comprising for example the tasks of the main development contractor, the national projects, 
procurement of network services, preparation of the operational sites and adoption of the legal 
instruments.  
During  the  reporting  period  the  following  major  risks  for  the  project  were  identified: 
insufficient  staffing  from  the  side  of  the  European  Commission,  a  possible  delay  in  the 
adoption of the draft regulation, the introduction of biometrics at an earlier stage, late delivery 
of  the  network  infrastructure,  insufficient  estimations  for  the  bandwidth  of  the  network,  
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Computer centres not ready for the central system and consular posts and borders not ready in 
time for biometrics. 
2.3.5.  Communication 
Commission services report regularly on the status of the VIS project to the Member States 
within the framework of the regular SIS II Committee meetings and VIS Working Group 
meetings. 
Progress of Member States was regularly reported in the meetings of the VIS Working Group 
with National Project Managers and circulated to the members of the Project Management 
Board and the SIS II Committee. These reports comprised the risks identified by Member 
States and updates as to whether they were on schedule to meet the key project milestones.  
2.3.6.  Project management board (PMB) 
The VIS Project Management Board was set up on 15 September 2004, the Presidency of the 
Council  is  also  invited  to  attend  its  meetings.  During  the  reporting  period,  the  Project 
Management Board met eleven times, discussing all project management issues with project 
stakeholders, the main development contractor and the quality assurance contractor. It was 
decided  during  the  period  under  report  to  include,  in  addition  to  the  current  Council 
Presidency, its immediate predecessor and its two successors in order to assist in ensuring 
continuity in the Council’s involvement. 
2.4.  SIS II Committee meetings 
There were seven meetings of the SIS II Committee in the period under report. 
In addition to regular SIS II Committee meetings, VIS working groups composed of Member 
States’ experts are organised by Commission services to discuss detailed technical issues. 
These  meetings  generally  focused  on  issues  of  concern  to  the  Member  States  and  issues 
arising  from  specific  project  deliverables.  Commission,  Member  States  and  the  main 
development  contractor  gave  presentations  on  the  issues  of  concern  to  Member  States. 
Workshop sessions were also organised in order to have closer contact with, and greater input 
from,  the  Member  States.  In  addition  informal  meetings  with  National  Project  Managers 
served to exchange information between the Commission Services and the Member States on, 
respectively, central and national planning and risk management. 
There were 11 working group meetings held during the reporting period. 
3.  CONCLUSIONS AND PERSPECTIVES 
2005  was  characterised  by  progress  towards  completion  of  the  phase  1  deliverables  and 
improved  information  exchange  on  the  status  of  national  preparations,  issues  and  risks. 
During the next period the central project should move into the system development and 
deployment  phases.  However,  there  are  a  number  of  identified  risks  which,  should  they 
materialise, might lead to a delay in delivering the system.  
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            =  Too late or feedback not provided                               
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            =  Future members                                            
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Annex 2: Timetable from January to June 2006  
Date   Description  
24 January  SIS II Committee Meeting 
24 February  SIS II Committee Meeting 
30 March  SIS II Committee Meeting 
27 April  SIS II Committee Meeting 
7 June  SIS II Committee Meeting 
29 June  SIS II Committee Meeting 
 
Date   Description  
16 January  VIS Working Group 
14 & 15 February  VIS Working Group 
6 March  Seminar on integration in SIS II for Bulgaria and Romania 
28 & 29 March  VIS Working Group 
25 & 26 April  VIS Working Group 
19 May  VIS Working Group  
15 & 16 June  VIS Working Group 
 